

Phase 1 MVP Structure

RamBelEnergy.com

Professional Energy Analysis & Sustainability Intelligence Platform

1. Phase 1 Objective

The objective of Phase 1 is to build a **professional starter platform / lean MVP** that looks credible, clean, and serious from the beginning.

This is **not yet a full AI-powered SaaS platform**, but it should create a strong foundation for future expansion.

Phase 1 should be able to:

- Present Mr. Ramdane's reputation as a journalist, PhD holder, and analyst
- Publish energy analysis, research, and publications
- Highlight strategic Algeria–Europe energy topics
- Present the Nigeria–Algeria–Europe pipeline topic professionally
- Include a basic AI feature as an early preview
- Prepare a technical foundation for future AI/RAG and SaaS expansion

Main principle:

Think big, start humble, build a solid base.

2. Platform Positioning

RamBelEnergy.com will be positioned as:

A professional energy analysis and sustainability intelligence platform focused on Algeria–Europe energy relations.

The visual and content direction will be inspired by:

Ifri — Center for Energy & Climate

The platform should feel:

- Professional
- Institutional
- Research-oriented
- Clean
- Credible
- Content-driven
- Suitable for a journalist, analyst, and academic profile

3. Budget and Timeline

Budget

USD 1,000

This budget is for a focused lean MVP.

It does not include external costs such as:

- Domain
- Hosting premium plan
- Paid AI API usage
- Paid third-party tools
- Premium data providers
- Paid design assets
- Paid translation services

Timeline

Estimated timeline: 4 weeks

This timeline is realistic only if the scope remains controlled and the required content/materials are provided on time.

4. Main Scope Included in Phase 1

A. Lightweight Documentation

Documentation will still be included to control expectations and avoid scope creep.

Documents included:

- MVP Scope Document
- Simple Requirement Document
- Simple System Architecture
- 4-Week Timeline & Milestones
- Basic Handover Notes

This will not be heavy enterprise-level documentation, but it will be enough to keep the project clear and structured.

B. Public Website

The public website will include the following pages:

1. Homepage

The homepage will include:

- Hero section
- Platform mission
- Featured analysis
- Algeria–Europe energy focus
- Nigeria–Algeria–Europe pipeline highlight
- Research/publication preview
- AI/Search future preview section
- Contact or call-to-action section

2. About / Profile Page

This page will include:

- Mr. Ramdane's profile
- Professional background
- Journalism, PhD, and analyst identity
- Platform vision and mission

3. News / Analysis Page

This page will include:

- List of articles or analysis
- Basic categories
- Basic content structure

4. Article Detail Page

This page will include:

- Article title
- Author
- Date
- Article content
- Source/reference link if available

5. Research / Publication Page

This page will include:

- Research/publication listing
- Basic publication cards
- External source link or file reference

C. Basic CMS / Admin

For Phase 1, the CMS will be a **simple custom CMS**, not a heavy headless CMS.

Included CMS features:

- Admin login
- Create article
- Edit article
- Delete article
- Manage publication/research items
- Manage basic platform content

The CMS will be kept simple to fit the timeline and budget.

D. Basic AI Feature

AI in Phase 1 will be implemented as a **basic feature / prototype**, not a full RAG system.

Included AI features:

- Basic AI summarization
- Summarization from article text or manually provided content
- Simple AI assistant prototype
- Basic prompt direction for energy/sustainability analysis

AI requests will be handled through a secure backend/serverless layer, so API keys are not exposed in the frontend.

E. AI/Search Preview Section

The feature “**Ask about Algeria–Europe Energy**” is important, but the full implementation should be planned for the next phase.

In Phase 1, this will be shown as a preview/roadmap section.

Example:

Ask about Algeria–Europe Energy

Coming next: AI-powered knowledge base based on trusted government, news, and research sources.

The full version in the next phase can include:

- RAG workflow
- Vector database
- Document indexing
- Source-based AI answers
- Multilingual AI search
- Larger Algeria–Europe energy knowledge base

5. Features Included in the USD 1,000 Scope

The following features are included:

- Lightweight project documentation
- Simple system architecture
- Basic wireframe / layout direction
- Professional homepage inspired by Ifri
- About/Profile page
- News/Analysis listing page
- Article detail page
- Research/Publication page
- Basic admin/simple CMS
- Basic AI summarization
- Simple AI assistant prototype
- Responsive design
- Deployment
- Basic handover notes
- Source code handover

6. Features Not Included in Phase 1

The following features are **not included** in the USD 1,000 scope and should move to the next phase:

- Full RAG workflow
- Vector database / pgvector
- Large PDF/document indexing
- PDF Q&A system
- Automated news crawling
- Advanced dashboard
- Interactive energy map
- Real-time energy data API
- Subscription/billing system
- Premium member access
- Enterprise users
- ESG/carbon analytics
- Predictive AI
- Full multilingual workflow
- Advanced AI translation
- Complex user dashboard
- Mobile app
- Full SaaS automation

7. Recommended Tech Stack

Frontend

- Next.js
- React
- Tailwind CSS

Backend

- Next.js API Routes / Server Actions
- Supabase Edge Functions if needed

Database

- Supabase PostgreSQL

Authentication

- Supabase Auth

Storage

- Supabase Storage

CMS

- Custom lightweight CMS using Supabase

AI Integration

- OpenAI API or OpenRouter API

Deployment

- Vercel for frontend
- Supabase Cloud for database, authentication, storage, and backend services

8. Development Setup

The development approach will be **local-first**.

Local Development


- Next.js running locally
- Supabase local via Docker
- Local PostgreSQL
- Local Supabase Auth
- Local Supabase Storage
- Local Supabase Edge Functions if needed

AI features will still require internet access if using OpenAI or OpenRouter.


Production

- Frontend deployed to Vercel
- Backend/database/storage/auth deployed to Supabase Cloud

9. Simple Architecture



10. AI Flow in Phase 1




Important note:

Phase 1 AI is **not full RAG yet**.

It will be based on manual or selected content.

11. Future AI/RAG Flow — Next Phase

The “Ask about Algeria–Europe Energy” feature can be developed in the next phase using this flow:



12. Weekly Timeline

Week 1 — Scope, Documentation & Setup

Deliverables:

- Final scope confirmation
- MVP Scope Document
- Simple Requirement Document
- Simple System Architecture
- Basic wireframe / layout direction
- Project repository setup
- Local development setup
- Initial database structure

Week 2 — Core Website Development

Deliverables:

- Homepage inspired by Ifri
- About/Profile page
- News/Analysis listing page
- Article detail page
- Research/Publication page
- Basic responsive layout

Week 3 — CMS & Basic AI Feature

Deliverables:

- Basic admin/simple CMS
- Article management
- Publication management
- Basic AI summarization
- Simple AI assistant prototype
- Backend API for AI request
- Basic security for admin access

Week 4 — Polish, Testing & Deployment

Deliverables:

- UI polish
- Responsive testing
- Bug fixing
- Sample content setup
- Deployment to Vercel/Supabase
- Basic handover notes
- Source code handover
- Final review

13. Development Workflow

GitHub

- GitHub repository for source code
- Repository can be created under client ownership
- `main` branch for stable code
- `development` branch for active development
- Regular commits

Deployment

- Preview deployment during development
- Production deployment after final review
- Environment variables used for API keys

Communication

- Weekly progress update
- Review after key milestones
- Feedback before final deployment

14. Payment Milestone Suggestion

Because the budget is smaller, the payment milestone can be simpler.

50% — Kickoff Payment

Paid before development starts.

Covers:

- Planning
- Documentation
- Project setup
- Initial design direction

30% — After Core Website + CMS

Paid after:

- Homepage
- Main pages
- Basic CMS
- Content structure

20% — Final Deployment & Handover

Paid after:

- Testing
- Deployment
- Bug fixing
- Source code handover
- Basic documentation

15. Deliverables

Documentation Deliverables

- MVP Scope Document
- Simple Requirement Document
- Simple System Architecture
- 4-Week Timeline & Milestones
- Basic Handover Notes

Technical Deliverables

- Next.js web application
- Supabase setup
- Admin login
- Basic CMS
- Homepage
- About/Profile page
- News/Analysis page
- Article detail page
- Research/Publication page
- Basic AI summarization
- Simple AI assistant prototype
- Responsive UI
- Deployment

Handover Deliverables

- Source code
- GitHub repository access
- Deployment access
- Environment setup notes
- Basic admin usage notes

16. Future Expansion Roadmap

Future phases can include:

- Full RAG workflow
- Vector database
- Document indexing
- PDF Q&A
- “Ask about Algeria–Europe Energy” AI Search
- Multilingual AI processing
- Arabic, English, Italian, Spanish, and French support
- Advanced dashboard
- Interactive energy map
- Real-time energy data API
- Automated news/source monitoring
- Subscription system
- Premium members
- Enterprise accounts
- ESG/carbon analytics
- Predictive AI
- AI-generated reports

17. Important Notes

- Phase 1 is a lean MVP, not a full SaaS product.
- The goal is to create a professional and credible first version.
- The platform should protect and strengthen Mr. Ramdane's reputation.
- AI in Phase 1 is basic and limited.
- Full RAG and advanced AI data systems are planned for the next phase.
- Documentation is included to control expectations and avoid scope creep.
- The architecture will be built cleanly so the project can grow later.
- External costs are separate from the USD 1,000 budget.
- The first version should look serious, even if the features are limited.

Short Summary

Phase 1 Goal:

Build a professional, credible, Ifri-inspired starter platform for RamBelEnergy.com.

Budget:

USD 1,000

Timeline:

4 weeks

Included:

Website, simple CMS, basic AI summarization, simple AI assistant prototype, lightweight documentation, deployment.

Not Included:

Full RAG, vector database, advanced dashboard, interactive map, subscription, full multilingual system, predictive AI.

Main Principle:

Start small, professional, and scalable.